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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 914 Date: 09-Sep-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 462

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Rene came at 8:00 AM. Michael , & Stanley at 9:30 AM.
Crews had to work on ( CCO # 98 ) on the skirt ring beams erection , work on the preparations for the skirt
erection , & work on the water sump grating ( CCO # 79 ) . They started at 7:00 AM.

Obra , Carlos , Jacob , Lonny , & Rene had to work on the ring beams . Michael & Stanley had to work
on the skirt rods on the top of the pedestal .

Obra , Carlos , & Lonny had to work on the remaining shims & brackets on the North shear plate & on
the North tower shaft . Crews had to set the shims ,the brackets , install , snug , mark , & tension the
remaining vertical bolts .

After that , crews had to work on the East shear plate ring beam . They had to lift the beam , set in
place , adjust , set the shims , brackets , drive drift pins to align the holes , install , & snug the bolts . They
started at 9:35 AM.

Crews had to wait for the painters to finish cleaning & painting the South corner on the diaphragm at 9
meters

In addition to that , Obra had to make a new shims for the bottom bracket . Crews were done at 12;00
PM.

In the afternoon , crews had to work on the East & South tower shaft ring beams . Following the same
procedures as on the other shafts . Crews started on the East shaft ring beam at 1:00 PM. Then , on the
South shaft ring beam . Michael & Stanley had to work with the crews on the beam erections .

Jacob & Rene had to work on the remaining bolts on the ring beam on the outside , on the North &
West tower shafts . Crews had to snug , mark 1/2 turn & tension the bolts using the Enerpac high torque
machine . Jacob started at 7:30 AM. Rene joined him at 8:00 AM. Crews were done on the West tower
shaft at 9:30 AM.

After that , crews had to tension the bolts on the North tower shaft . They had to mobilize their
equipments to the North side . They started to tension the bolts at 9:40 AM. Jacob was done at 1:00 PM.
Rene left at 12:00 PM.

In the afternoon , Jacob , Carlos , Tony & I had to test 10% of the bolts . Crews started inside the West
tower shaft , then the North shear plate , & the North tower shaft at 1:10 PM. Crews were done at 1:30 PM.
One bolt failed crews had to touch it up .

After that , crews had to test the bolts on the ring beam on the outside . They started at 1:40 PM. Crews
were done at 2:40 PM. Most of the bolts failed . Crews had to touch up all the top & bottom bolts using the
Enerpac high torque machine . They started to touch up the bolts at 2;50 PM.
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Michael & Stanley had to work on the skirt rods . Crews had to clean the rods , roll the nuts to the top ,
& wrap the lower portion of the rods with 0.1 meter Denso tape . Michael & Stanley started at 9:35 AM.

In the afternoon , crews joined Obra ,& Lonny on the East shear plate , East & South tower shafts ring
beams to the end of the shift .

Jose A had to work on the water sump grating on the North side ( CCO # 79 ) . He had to level the top
of the chipped concrete , place , level the cement , & set the grating . Jose started at 7:30 AM. He was
done at 1:00 PM.

After that , he had to work with all crews in all areas to the end of the shift .

Jose A Jr. continued to work on the pedestal reinforcing steel . He had to drill 22 mm. diameter holes X
0.3 meter deep . He started at 7:20 AM. on the North East pedestal . He was done at 10:00 AM.

After that , he had to work on the South water sump ( CCO # 79 ) . He had to mobilize his tools &
equipments. To the south side , lay out for the grating , cut , & chip the concrete . He started at 10:20 AM.
He was done at 4:50 PM.

Carlos , Jose Avilos , & Juan had to work on miscellaneous activities on the top of the footing box.
Crews continued to clean the top of the pedestal where is required , work on house keeping , clean inside
the East cell before set the brackets , & work with the other crews in all areas . They started at 7:15 AM.

In the afternoon , crews had to place the dowels on the North East & West pedestal using 2 kind epoxy
. They started at 4:00 PM.

In addition to that , crews had to sort & set the shims for the skirt on the North side . Jose P joined them
at 4;10 PM. Crews had to work with ABF engineer on the shim sizes & locations .

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JR. JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

CERTIFIED COATINGS COMPANY
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Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ringer No. 1 Barge

0.00

000747

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

FOR EARL CLAYBORNIronworker 0.00 0.00 0.00 0.00

OTH NICOLAUS SHAFEROperator 0.00 0.00 0.00 0.00

APP JR. JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

JNM JACOB MECHEIronworker 0.00 0.00 0.00 0.00
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